
New Antioch Area Courthouse 
CM at Risk 

RFQ/P #OCCM-FY2006-07 
 

ADDENDUM 1 
(Attachment 1A) 

 

  Your Organization’s Name   

# RFQ/P Reference Question Answers 

 Bellecci & Associates   

1 General We are a Civil Engineering, Land Planning, and 
Land Surveying Firm that are looking to get on a 
team for this project and we were wondering if 
you happened to have a list of Possible Primes 
that are going after this. 

See Attachment 1B of this Addendum 

 Hunt Construction Group   

2 General RFP states that construction schedule is 370 days, 
when does Substantial completion occur within 
those 370 days. 

To be determined by Construction 
Manager & Risk (CMAR) 

3 General What document starts the contract time of 370 
days? 

CM Agreement of Preconstruction and 
Construction Phase Services 
(Attachment A in original RFQ) 

4 General How long in calendar days is the “Preliminary Plan 
Phase” 

Attachment A has been revised and 
replaced in its entirety and is included 
as Attachment 1C of this Addendum. 

5 General How long in calendar days is the “Working 
Drawing Phase” 

Attachment A has been revised and 
replaced in its entirety and is included 
as Attachment 1C of this Addendum. 

6 General Is there any overlap between the “Preliminary 
Plan Phase” and the “Working Drawing Phase” No, these phases are independent. 
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7 A-8 b.1 “Contractor shall conduct value analysis 
workshops at 100% Design Development stage”. 
A) How long will this work shop last, b) where will 
it be conducted c) will all the 
designers/consultants be available. 

A) Length of time for workshops 
dependent on reviewed subject 
matter;  

B) Workshops conducted at the AOC; 

C) Designers/consultants will be 
available. 

8 A-10 C.1 ii What level of peer review is required here? Peer review required is NOT a plan 
check. In Design Development phase, 
the AOC expects input on the 
appropriateness of the systems 
choices, analytical methods, etc. In 
Working Drawings phase, the AOC 
expects input on whether the scope 
has been appropriately addressed, etc.  

9 A-10 C.1 ii Is a report required? Yes, a report is required. For the peer 
reviews and constructability reviews, 
provide a format such as an excel 
workbook that would allow us to track 
the responses to your comments.    

10 A-10 C.1 iii Same question as 7 above A) Length of time for workshops 
dependent on reviewed subject 
matter;  

B) Workshops conducted at the AOC; 

C) Designers/consultants will be 
available. 
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11 A-11 C.1 Vii Who is the Architect/Engineers Independent 
Estimator? 

LELAND SAYLOR & ASSOCIATES. 
Please do not contact consultants on 
this project at this time.  

12 Fee Proposal Please confirm that phase 2 is not included in fee 
proposal. 

See Attachment B in original RFQ 
which states under project description, 

“Removal of existing Pittsburg-Delta 
Courthouse is not included in the 
scope of work of the architect.  
Contractor to provide full services 
for removal of courthouse 
building.” 

13 A14-5 ii Please confirm we are to prequalify 3 bidders for 
every bid package.  

See page A14, section 5.i (Attachment 
A in original RFQ) 

14 A14-5 i Please specify what “trade venues” are acceptable 
to AOC.  

Trade venues to be determined. AOC 
to review Contractor’s proposed list of 
trade venues.  List to include California 
State Contracts Register.  

15 B1 C.1 “Allowance for permit fee”, this contradicts with 
Attachment C page 4 of 5 – see fees, which is 
correct. 

Attachment A has been revised and 
replaced in its entirety and is included 
as Attachment 1C of this Addendum. 

See section B-1 C.1. 
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16 Attachment H 3.10.7 How many inches or portion of inches constitute a 
rain delay? 

The duration of the project is as 
clarified by this addendum for each of 
the three phases. Rain days have been 
accounted for in the project schedule. 
Refer to the National Weather Service 
for information on rain patterns in 
Pittsburg. 

17 Attachment H 6.6.2 Who makes the determination that the documents 
are 100% complete? 

During Design Development and 
Working Drawings Phases, CMAR shall 
provide reviews of Architect and 
Architect’s Consultants’ documents. 
The purpose of the CMAR participation 
during these phases is to inform the 
AOC and Architect of the 
constructability issues.  The Architect 
and Architect’s Consultants 
construction documents shall be 
prepared in accordance with the CMAR 
advice, the terms of the Standard 
Agreement between the AOC and 
Architect, and shall receive State of 
California required approvals. Thus, 
the CMAR should be able to “accept 
the documents as complete” as 
required in Attachment H, Section 
6.6.2 of the original RFQ. 



New Antioch Area Courthouse 
CM at Risk 

RFQ/P #OCCM-FY2006-07 
 

ADDENDUM 1 
(Attachment 1A) 

 

  Your Organization’s Name   

# RFQ/P Reference Question Answers 

18 Attachment H Attachment H refers to 0800 supplement general 
conditions, this documents in not contained within 
original rfq/rfp 

Supplemental conditions will be 
established in future phases. 

19 Attachment I Pages 7 and 8 – what do these categories 
represent, there is no contract designation linked 
to these items. 

Attachment I has been revised and 
has been replaced in its entirety and is 
included at Attachment 1E of this 
Addendum. 

20 Attachment C Misc Project costs 
page 4 of 5 item 3 

Printing – Drawings and Specs: please confirm 
that this is to cover CM at risk plans and specs for 
use at the project site only. (This is not specified 
anywhere in the general conditions) 

The printing cost by the CMAR is for 
submittals, closeout documents and 
other construction related printing, 
except AOC shall provide the cost for 
printing documents for only the 
bidding process. 

21 Attachment C Misc Project costs 
page 4 of 5 item 3 

Who is responsible for paying for plans and 
specifications that subcontractors use for bidding. 

See #20 above. 

22 Attachment C Misc Project costs 
page 4 of 5 items 8 to 17 

Should these items be cost of the work? Attachment C has been revised and 
has been replaced in its entirety and is 
included at Attachment 1I of this 
Addendum. 

23 Attachment C page 5 of 5 item 3,4 
and 5 

Are these not part of “prelim phase and working 
drawing phase” 

Item 5, Scheduling is anticipated 
throughout all phases. Items 3 and 4 
are included in this document to clarify 
whose responsibility they will be in the 
event of a change in scope as the 
project progresses.  
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24 Attachment C page 5 of 5 item 6 Drafting and detailing – please confirm that this 
does not include any drafting/detailing provided 
by subcontractors. 

CMAR shall provide all documentation 
for shop drawings, substitutions and 
any other drafting/detailing as part of 
the normal construction submittal 
process.  Drafting/detailing would be 
required as part of the “full services” 
for the existing courthouse removal. 

25 Attachment C page 2 of 5 item 3 Where is the nearest power supply to the site and 
what is it. 

The City of Pittsburg is currently 
planning a project to provide utilities 
adjacent/near to the project site. 
Preliminary technical information will 
be available during the Design 
Development or Working Drawings 
Phases; Construction to be completed 
in time for start of courthouse 
construction.  

26 Attachment C page 2 of 5 item 6 Where is the nearest water supply to the site and 
what is it. 

The City of Pittsburg is currently 
planning a project to provide utilities 
adjacent/near to the project site. 
Preliminary information will be 
available during the Design 
Development or Working Drawings 
Phases; Construction to be completed 
in time for start of courthouse 
construction. 

27 Attachment C page 2 of 5 item 16 Please define what extent the temp road will 
entail, should this be cost of the work. 

Delete Item 16 Temporary Road & 
Maintenance in the Temporary Utilities 
matrix. See Attachment 1I of this 
Addendum.  
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28 Attachment C page 3 of 5 item 
18/19 

Security/Watchman – a) are these required b) if 
required for what length of time c) what working 
hours 

This requirement would be subject to 
Article 10 of the General Conditions of 
the Contract for Construction 
(Attachment H of the original RFQ). 

29 General Which estimate between the contractor and the 
architects defines the cost of the design as it 
progresses 

The CMAR and Architect’s estimates 
shall be reviewed and compared for 
the determination of a final estimate 
by the CMAR for each required 
submission. 

30 General What are the working hours and days we can 
utilize for construction at the site i.e. (Monday – 
Saturday 7 am to 4 pm) 

Restrictions in accordance with the 
City of Pittsburg General Plan 2020 
and CEQA Mitigated Negative 
Declaration indicates: 
 
“Limit generation of loud noises to 
normal business hours between 8 AM 
and 5 PM” 

31 C7 .13 Force Majeure – conflicts with general conditions 
of contact under 7.5.2, please confirm that Force 
Majeure is a Justified delay 

Force Majeure applies to the Scope of 
Work defined Attachment A, CM 
Agreement for Preconstruction and 
Construction Phase Services.  
Once the AOC authorizes the 
Construction Phase of this Agreement 
and executes an Amendment to that 
Agreement in the form of Exhibit H, 
Document 000700 has Act of God 
listed as a defined term. 

32 General Will AOC require all bid packages to be bid out 
before issuing notice to proceed? 

Yes 
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33 General Please confirm the stated 370 days is calendar 
days. (General conditions define contract time in 
calendar days) 

All days are in calendar days.  See 
Addendum 1 for revision to RFQ. 
 
 

34 DVBE forms Do we submit DVBE participation forms with our 
rfp? 

 
Proof of DVBE participation required 
during bidding process. 

 Vanir Construction Management 
Group, Inc. 

  

35 3.0 Project Description Experience with constructing this type and size of 
project (both the new facility and demolition) tells 
us that this is a very aggressive schedule.   
Is there a specific deadline or reason that the AOC 
is forced to comply with, for this project to have 
such time constraints? 

All days are in calendar days.  See 
Addendum 1 for revisions to RFQ. 

36 3.0 Project Description; Att. A 
C.1.xi; Att. H, 1.1.20 

Clarify “working days” or “calendar days”.   All days are in calendar days.  See 
Addendum 1 for revisions to RFQ. 

37 3.0 Project Description When will the AOC define the full scope and the 
time period for Phase 3?   

See Addenum 1 for revision to 
Attachment B of original RFQ. 

38 3.0 Project Description  1) Since the time frame and duration for Phase 3 
has not been identified, should Phase 3 be 
included in the fee?  2) If so, to develop fee 
proposals based on the same criteria, how many 
days should bidders assume for the duration of 
Phase 3? 

See Addendum 1 for revision to 
Section 3.0 Project Description in 
original RFQ. 
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39 3.0 Project Description Can building occupancy by the AOC be done 
concurrently while we are closing out the project? 
2) If not, what is the number of days required by 
the AOC for building occupancy? 

Building occupancy occurs after 
project closeout.  Court move-in 
process not included in the scope of 
work of the CMAR. 

40 Att. E, Items 10,11 Clarify past “5 years” or “10 years” for claims and 
litigation history. 

See Addendum 1 for revisions to 
Attachment E of original RFQ. 

41 Attachment H Can the CM@Risk entity self-perform the general 
conditions items (i.e., installing fire extinguishers, 
barricades, temporary lighting, etc.), directly 
contract with vendors to perform these tasks or 
does the CM@Risk entity need to conduct this 
work under bid packages similar to all other trade 
work? 

CMAR may self-perform general 
conditions scope of work. See 
Attachment A, Section 24.D of the 
original RFQ for restrictions on self-
performing Construction Phase 
construction work. 

42 RFP/Q 4.4, Tab 10 Can a joint venture submit separate financial 
statements and safety records if said records were 
not kept independently for the joint venture but 
are in the name of the companies making up the 
joint venture? 

Yes. From firms intending to propose 
as a joint venture we request copies of 
the financial and safety records for 
both firms.  

43 RFP/Q 4.4, Tab 10 Will the AOC accept “reviewed” financial 
statements that are performed by an outside CPA 
firm in lieu of “audited” financial statements? 

No. The AOC requires “audited and 
already published Financial 
statements.” 

44 Attachment C What are the anticipated costs of the permits 
identified in Attachment C? 

 
To be determined by CMAR 
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45 General Are electronic files of the existing building 
available that can be used in the development of 
the documentation and planning for the 
demolition? 

The drawings of the existing 
courthouse are in hard copy only, 
which will be made available to the 
selected CMAR. 

46 General Can we obtain a copy of the full geotechnical 
report? 

See Addendum 1 

47 General 1)  What environmental studies have already been 
completed for this project (i.e., EIR -Phase I, 
CEQA)? 2)  Can we obtain a copy of each? 

See Addendum 1 

48 General Is CM@Risk contractor expected to participate or 
coordinate the move of all user groups into the 
new facility? 

Court move-in process not included in 
the scope of work of the CMAR. 

 Turner Construction Co.   

49 RFQ Section 3.0 Phase 1 Project duration is stated as 370 working days.  
Does this mean 5 days per week for a total of 74 
weeks, or 18.5 mos? 

See Addendum 1 

50 RFQ Section 3.0 Phase 2 Project duration is stated as 40 working days.  
Does this mean 5 days per week for a total of 8 
weeks, or 2 mos? 

See Addendum 1 

51 RFQ Attachment B Is the site plan going to be sent via e-mail?  If so, 
by what date? 

See Attachment 1G of this Addendum. 

52 RFQ Attachment B Are the rest of the Schematic Design documents 
available for review at AOC-455 Golden Gate, in 
San Francisco?  If so, is there a procedure to 
request a visit? 

See Attachment 1F, 1G, and 1H of this 
Addendum. 
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53 RFQ Attachment B What is the address for the new courthouse? See site plan in Attachment 1G of this 
Addendum.  Currently, title to the 
properties that comprise the new 
courthouse site have not been 
conveyed to the State. Visitors are 
not authorized to walk on to the 
project site. 

 Kleinfelder   

54 RFQ General Is the inspection of materials (concrete, steel, 
etc.) to be part of the CM work, be part of the 
Contractor’s work, or hired directly by the Office of 
the Courts? 

See Miscellaneous Project Costs in 
Attachment C of the original RFQ, 
page 4 of 5, item 5. 

 


